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Self-Anchored
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Temperature 7 AM 12 PM 4PM
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Precipitation Condition

Diary: Dispute

General Comments

ITEM 64, INSTALL STRUCTURAL STEEL (BRIDGE) (PIPE BEAM) (HINGE AW & AE);
CCO 120, HINGE A MODIFICATIONS;
FORM FOR GROUT BETWEEN BEARINGS AND DIAPHRAGM SLEEVES:

The work at Hinge A is primarily inspected by others. I also have the following observations on the work at
Hinge A:

ABF laborers continue fabricating forms for the grout pours that will be between the bearings and the
diaphragm sleeves. They are cutting the curved surfaces and checking the fit of the forms. Note that they
cannot install the forms yet because the HPB’s are not in the final positions/alignments and the bearings
have not be put in their final positions with the gap to be grouted not determined yet.
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